ENGINEERS, INC.

June 18,2013 PND 052038.10

Marlene Duvall, City Administrator
City of Hoonah

P.O. Box 360

Hoonah, Alaska 99829-0360

Re: Hoonah Marine Industrial Center — Phase 3
Substantial Completion Inspection

Dear Mrs. Duvall:

PND and Haight & Associates conducted a substantial completion inspection on June 17, 2013. The
Contractor completed the electrical pedestals last week and other work items which prompted the inspection.
Enclosed please find the civil and electrical punch lists that are also being transmitted to the Contractor. The
architectural and mechanical consultants were unavailable at the time but shall conduct their inspections at a
later date.

PND understands that the wash down pad snowmelt system became functional and all electrical outlets were
available for the City’s use on April 28, 2013. We believe this date establishes the substantial completion date.

We also recommend that the City install the safety fencing at the existing concrete backwall PND
transmitted the attached drawing to the City on September 28, 2012. We understand that it’s not installed yet
but will be soon.

Feel free to call me at any time if you have any questions.

Sincerely,
PND Engineers, Inc. | Juneau Office

Per’Christian L. Rasmussen, Staff Engineer

G Arlen Skaflestad, Harbormaster
Ben Haight, P.E., Haight & Associates
Doug Murray, P.E., Murray & Associates
Wayne Jensen, JYL
Chad McGraw, ASRC McGraw

Enclosures
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Project: Hoonah Marine Industrial Center Phase 3

PND Project No: 052038.10
Punch List Items June 17, 2013

Location:

Electrical Pedestals — 12 locations

Description:
Finish placing and grading Base Course, Grading

C-1 at each pedestal and remove debris.

Complete By:
Final Completion

Near ferry Terminal

Fix broken barbed wire fencing.

Complete By:

Final Completion

Fence line along Gartina Highway

Description:
Grade/re-grade 30° wide along fence line to drain

and compact per PND’s letter dated October 31,
2013.

Complete By:

Final Completion
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Project: Hoonah Marine Industrial Center Phase 3

PND Project No: 052038.10
Punch List Items June 17, 2013

ion:
Gate(s)

Description:
Finish placement of base course and grading at

the gates.
Complete By:

Final Completion

Location:
Gate

Description:
Re-grade base course berm on the inside of the
fence near the gate. Grade to drain.

Complete By:
Final Completion

Location:
Utility Enclosure — 2 locations

Description:

Repair cracks at the utility enclosure man door
and overhead door with Euco Qwikstich Fast
Setting Urethane Crack and Spall Repait by The
Euclid Chemical Company or equal.

Complete By:

Final Completion
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Project: Hoonah Marine Industrial Center Phase 3

PND Project No: 052038.10
Punch List Items June 17, 2013

Grit Chamber — Wash Water

Description:
1. Seal/waterproof the heat trace line
conduit entering into the wash down pad

grit chamber.
2. Paint 6” high “WASH” in yellow letters
per sheet C3.02.
Complete By:

Final Completion

Grit Chamber — Storm Water

Description:
1. Seal/waterproof the heat trace line
conduit entering into the wash down pad

grit chamber.

2. Paint 6” high “ STORM” in yellow letters
per sheet C3.02.

Complete By:
Final Completion

Location:
Wash Down Pad

Description:

Repair/fill in voids at the wash down pad
penetration shown with Euco Qwikstich Fast
Setting Urethane Crack and Spall Repair by The
Euclid Chemical Company or equal.

Complete By:

Final Completion
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Project: Hoonah Marine Industrial Center Phase 3

J.o%

PND Project No: 052038.10
Punch List Items June 17, 2013

Location:
Adjacent to utility enclosure building

Description:

Remove and dispose of debris including contractor
QC concrete cylinders shown.

Complete By:
Final Completion

Adjacent to utility enclosure building

Description:
Remove and dispose of defective electrical

pedestals.
Complete By:

Final Completion

Location:
Utility enclosure building and site.

Description:
1. Complete architectural, electrical and
mechanical punch list items.
2. Example Photo: Snow shields incomplete
installation and staged in utility building
office, see Sheet M401, etc.

Complete By:
Final Completion
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HAIGHT

& ASSOCIATES

526 Main Street
Juneau, Alaska
99801

Telephone
(907) 586-9788
Fax
(907) 586-5774

MEMORANDUM

To: Per Rasmussen Date: June 17, 2013

From: Kyle Drapeaux H&A Job#: 137-72

Regarding: Hoonah Industrial Marine Facility Inspection

With the completion of our site visit and inspection today, we found the following
items that need to be addressed:

-Labels for circuit breakers in main switchboard.
-Main switchboard internal heater must be operational.
-Complete gravel filling around pedestal bases.
-Provide skirts to enclose pedestal base plates.
-Provide panel directory for panels A and AE.
-Provide labels for panels A and AE.

-Tidy wiring bundles inside panel A.

-Set timer for lighting controls.

-Circuit breaker for heat trace circuit must be GFI,
-Provide receptacle test record.

-Provide terminal covers for generator battery.

-Confirm that the correct ratings of overload relays for pumps and boilers are
correct.

-Provide labels for boiler and pump switches/starters.

-Ensure functionality of bathroom exhaust fan.

-Provide HOA switch for exterior lighting of building.

-Correct the color coding for conductor phases inside ATS.

-Normal under voltage dropout must be set at 85% for ATS.
-Program normal under frequency settings to be PU:99%, DO:95%.
-Program normal over frequency settings to be PU:101%, DO:105%.
-Program emergency under voltage settings to be PU:90%, DO:85%.
-Program emergency over voltage settings to be PU:100%, DO:110%.
-Provide generator exhaust silencer and pipe insulation.

-Clean-up all debris and excess hardware.

-Provide As-built shop drawings for the Musco lighting controls.

-Provide as-built drawings & O&M Manuals for the project.



Per Rasmussen

From: Per Rasmussen

Sent: Thursday, March 21, 2013 2:26 PM
To: '‘Marlene Duvall'

Subiject: FW: HMIC Fence at the Backwall
Attachments: FENCE LAYOUT (1).pdf

Marlene,

As a reminder please find attached the fence for the backwall at the HMIC for your use. This drawing can be sent to a
fabricator and the City could install this themselves as we previously discussed. Thanks,

Per'Christian L. Rasmussen | Staff Engineer
P|N|D Engineers, Inc.

From: Per Rasmussen

Sent: Friday, September 28, 2012 3:40 PM
To: Marlene Duvall

Subject: HMIC Fence at the Backwall

Marlene,
Attached please find the fence layout for the HMIC Backwall for your review. Thanks,

Per'Christian L. Rasmussen | Staff Engineer
P|N|D Engineers, Inc.

9360 Glacier Highway, Suite 100 Juneau, AK 99801
p. 907.586.2093 f. 907.586.2099 c¢. 907.321.1663

prasmussen@pndengineers.com | www.pndengineers.com

If you are not the intended recipient notify the sender immediately and delete this e-mail from your system
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April 28, 2013




